
Attachment D - Anticipated Segment Construction Dates 
 
Below are the anticipated start dates C Spire anticipates construction can begin based on 
contract execution and permit receipt.  Respondents should provide an estimated completion 
date that is no later than June 30, 2027. 

 
 

Segment 
Probable 

Start Date 
Contractors Committed Date 
for Construction Completion 

 
Segment A  

Fort Davis to Montgomery (105 Miles) 

2025   

 
Segment B  

Dothan to Phoenix City / Midway (133 
Miles) 

2026   

 
Segment C  

Montgomery to Alabaster / Selma (136 
Miles) 

2025/2026   

 
Segment D  

Bay Minette to Elba / Florala (167 Miles) 

2025 
 

 
Segment E  

Monroeville to Jackson Eutaw (139 Miles) 

2026/2027 
 

 
Segment F  

Ariton (2 Miles) 

2026 

 

 

    
 


